

LEGENDE | 1. Schritt: Planung und Abstimmung (PA) | 2. Schritt: Tiefbau (TB) | 3. Schritt: Bauphase (BP) 4. Schritt: Inbetriebnahme (IN)

Gebiete	2020				2021				2022				2023				2024			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
VG Kirchheimbolanden	PA	PA																		
Verbindungsstraßen	TB	TB																		
Mörsfeld			BP							IN										
Dannenfels				BP					IN											
Bolanden					BP														IN	
Bennhausen					BP				IN											
Kriegsfeld						BP								IN						
Bischheim						BP														IN
Marnheim						BP													IN	
Rittersheim												BP								IN
Kirchheimbolanden									BP											IN
Morschheim														BP						IN
Orbis									BP											IN
VG Nordpfälzer Land	PA	PA																		
Verbindungsstraßen	TB	TB																		
Alsens			BP							IN										
Sitters			BP							IN										
Unkenbach			BP							IN										
Niederhausen				BP						IN										
Münsterappel				BP								IN								
Obermoschel				BP						IN										
Gaugrehweiler					BP					IN										
Gerbach					BP					IN										
Ruppertsecken					BP															IN
Rockenhausen					BP															IN
Dielkirchen					BP										IN					
Bayerfeld-Steckweiler					BP									IN						
Schiersfeld					BP															IN
Finkenbach-Gersweiler					BP															IN
Waldgrehweiler														BP	IN					
Mannweiler-Cölln											BP									IN
Rathskirchen										BP										IN
Reichsthal										BP										IN
Gundersweiler						BP														IN
Stahlberg															BP					IN
Ransweiler						BP														IN
Teschenmoschel							BP							IN						
Imsweiler							BP									IN				
VG Göllheim			PA																	
Rüssingen						BP														IN
Albisheim						BP														IN
Weitersweiler						BP														IN
Biedesheim						BP														IN
Göllheim							BP													IN
Einselthum															BP					IN
Zellertal												BP								IN
Bubenheim														BP						IN
Dreisen															BP					IN
VG Eisenberg			PA																	
Ramsen						BP														IN
Eisenberg							BP													IN
Kerzenheim							BP													IN
VG Winnweiler			PA																	
Börrstadt							BP													IN
Imsbach							BP													IN
Schweisweiler								BP												IN
Winnweiler										BP						IN				IN
Lohnsfeld										BP										IN
Münchweiler											BP									IN
Falkenstein															BP					IN
Sippersfeld															BP					IN